Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Req

uest

Project Name: __ TLP 8-Plex —Denali Commission Funds
Agency: _ Juneau Youth Services, Inc. Reporting Period: _ 04/01/08 to 06/30/08 .
Grant #: _ 65C-06-402 Amount of Funds Requested $ -0-

1. What is the status of the project; include portions completed?
The addition was substantially completed this quarter althou;
subcontract work remains. Some site work such as seeding a
to be completed, also.

2. Is the project on schedule; if not, how will this be dealt with?
The project is still on schedule as amended.

3. Is the project on budget; if not, how will this be dealt with?

The project is still on budget as amended.

4. Other comments/problems and solutions:

oh some interior
nd guardrails remains

Total Reported Expenses $ 788,611.58

Less: Reported Expenses in Holdback -$ 73.471.58

Total Reported Expenses Requested § 715,140.00

Total To-Date Payments Received $ 715,140.00

Total Payment Requests Due $ .00

Total Project Incurred Costs as of Payment Request Date:  § 1,701,491.51

% of Total Reported Expenses Requested to Total Project Costs:  42.0%
Department of Health and Social Services Last Updated 9/29/03
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: TLP 8-Plex

Agency: Juneau Youth Services Reporting Period: 04/01/08 to 06/30/08

Grant #: 65C-06-402

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget—Denali Commission and other funds combined - $1,737,390
2. The total project expenditures as of the end of the most recent quarter - $1,701,491.51
3. The total amount of Denali Commission funds committed to the project - $794,600

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period - $788,611.58

5. The percentage of Denali Commission expenditures to the total budget - 45.4%

6. Project Performance Analysis (use PPA form on page2 of 641)

Project Schedule:

Show the project schedule with milestone dates for design and construction.

See attached

Form 641A

=
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Attachment G

Denali Commission
Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: TLP 8-Plex

Agency: __ Juneau Youth Services Reporting Period:

04/01/08 to 06/30/08

Grant #: 65C-06-402

NOTE: Include Denali Commission Grant Funds Only on

this form.

Line Items: Approved | Actual | Scheduled | Actual Work
Budget: | Costto | Completion | Performed:
Date: | Date:
The work on the addition
was substantielly completed
Building Construction $693,422 $693,422.00 | Sept, 2008 this quarter. Some contract

work in the interior remains
to be completed.

Site Development (Including | $ 78,000 $78,000.00 | Sept, 2008

Completed for Denali
Commission. Site work for
the addition completed this

Landscaping) uarter.
Program. Fumiture s §23,178 | $17,189.58 | Sept, 2008 | No activity this quarter.
Equipment L

Totals: | >/9%600 $788,611.58

A

Signature: Date:

Carmen Harris, Grants Accountant
Print Name and Title: Form 641B
Department of Health and Social Services (2) Last Updated 9/29/03
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